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COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

4/2/2013 

 
(3) CONTACT/PHONE 

Ryan Chapman, Traffic Engineer 

(805) 781-1406 

 
(4) SUBJECT 

Request to approve Amendment No. 1, authorizing additional compensation of $7,730, to the 
professional services agreement with Omni Means, for engineering services for the US 101 South 
County Corridor Study.  District 4. 
 
(5) RECOMMENDED ACTION 

It is our recommendation that your Honorable Board approve and authorize the Chairperson to: 
1. Sign Amendment No. 1 to agreement with Omni Means to increase fee amount from 

$100,000 to $107,730; and 
2. Approve an extension to the contract to October 28, 2013.  

 
(6) FUNDING 
SOURCE(S) 

SLOCOG, RSHA 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 

$7,730.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {X}   Contracts  {  }   Ordinances  {  }   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 

 
19001237 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5th's Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 3/9/201-, A-1 

 (17) ADMINISTRATIVE OFFICE REVIEW 

 

Nikki J. Schmidt 
 
 
 (18) SUPERVISOR DISTRICT(S) 

District 4 -    

Reference: 13APR02-C-6 
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    County of San Luis Obispo 
 

 

 
 

TO: Board of Supervisors 

FROM: 

 

Via: 

Public Works 

Ryan Chapman, Traffic Engineer 

Glenn Marshall, Transportation Division Manager 

DATE: 4/2/2013 

SUBJECT: Request to approve Amendment No. 1, authorizing additional compensation of $7,730, 
to the professional services agreement with Omni Means, for engineering services for 
the US 101 South County Corridor Study.  District 4 

 
 
RECOMMENDATION 

 
It is our recommendation that your Honorable Board approve and authorize the Chairperson to: 

 
1. Sign Amendment No. 1 to agreement with Omni Means to increase fee amount from 

$100,000 to $107,730; and 
 

2. Approve an extension to the contract to October 28, 2013. 

 
DISCUSSION 

 
County Public Works, with support from SLOCOG and Caltrans, took the lead in hiring a consultant 
to study regional traffic demands on the US 101 corridor in the South County.  This study is the first 

step in identifying and prioritizing needed improvements to the corridor in order to accommodate 
demand for the next 30 years.  The study limits are from Grande Avenue to Hwy 135 in Santa 

Maria.  Omni Means was selected through a Request for Proposal process with the participation of 
Caltrans and SLOCOG.  Your Board entered into an agreement with this firm on March 9, 2010. 
 

Elements of the corridor study included evaluating improvements at the existing Tefft Street and 
Route 166 interchanges, development of parallel routes to the freeway, and potential construction of 

a new interchange at the southerly end of the Nipomo Urban Reserve line. 
 
Before this study can be complete, Caltrans has requested that additional work be performed by the 

consultant.  This additional work includes addressing comments raised by Caltrans including: 
 

 Additional analysis on parallel routes to US 101 

 Incorporation of elements of the 2006 South County Circulation Study 

 Review and revise project priority listing 
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County and SLOCOG staff concur with Caltrans that this additional work is needed.  This 
amendment would increase the overall amount by $7,730 and extend the completion through 

October 2013. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
A technical advisory team consisting of representatives from the County, Caltrans, and SLOCOG, 

have met regularly and concur that the additional changes to the document are necessary. 
 

The South County Advisory Council (SCAC) had input via the South County Circulation Plan 
update. 
 
FINANCIAL CONSIDERATIONS 

 

The proposed Amendment No. 1 is a contract increase of $7,730, bringing the total contract amount 
to $107,730. 
 

This project is a multi-year project budgeted in the Roads Fund at $150,000; funded from the 
Regional State Highway Account (RSHA).  The RSHA program is administered by San Luis Obispo 

Council of Governments (SLOCOG) and funding to the County is allocated by a Cooperative 
Agreement approved by your Board in 2009. 
 

No budget adjustment is necessary. 
 
RESULTS 

 
The expected result will be the completion of a Corridor Study to review long term freeway 

operations.  Moreover, the study will outline the road requirements of development in Nipomo and 
reduce the impacts on the Hwy 101 and local street networks in the area, making this a safer and 

more livable community. 
 
 

File: 245R12C136 
 

Reference:   13APR02-C-6 
 
L:\TRANS\APR13\BOS\Omni Means Amendment No 1 brd ltr.doc.RC:lc 
 
 
 
ATTACHMENTS 
 
1. Vicinity Map 
2. Amendment No. 1 to Agreement for Engineering Services, Contract No. 245R12C146 
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